

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/2/2020 November 2nd, 2020	Plan out features of what we want for the website since we were just given the theme for this year	2 Hours	LG, JK	We've decided how many pages we want for the website We've created the GitHub repository for where we're going to store our code We've created a google document where we will store all information regarding the website All ideas for the website have been written down General style of website has been decided i.e font and dominant colors Name of company is still undecided
2. 11/24/2020 November 24th, 2020	Create design brief for the website	3 hours	LG	The design brief has been created and it ready to be placed into the website once the framework of the website has been created Any potential issues with grammar and spelling need to be reviewed and fixed The benefits of our company have been decided The STEM program pages have been designed
3. 12/16/2020 December 16th, 2020	Create framework for the website that we can place information into	3 Days	JK	The general framework of the website has been created An HTML template has been created to use for each of the pages The CSS style sheets for each page have been created and are being tested Javascript files are interfaced with each of the HTML pages and are currently being tested to find any errors
4. 1/14/21 January 14th, 2021	Create svg graphics to code with for the website	2 Days	LG	All graphics have been created using Adobe Illustrator with no use of outside references All adobe illustrator files have been placed into the github and basic keyframe animation via CSS has begun Any error in the animations need to be found out and fixed
5. 2/12/2021 February 12th, 2021	Review virtual competition TSA guide	3 hours	LG, JK	Each team member needs to fill out the parent and student consent and release form for the virtual competition We need to place all sources we used onto one of the webpages We need to place the plan of work log onto one of the webpages
6. 2/20/2021 February 20th, 2021	Put finishing touches on the website	2.5 hours	JK	We've ensured that no copyrighted material is in our website All svg graphics have been checked We've reviewed the virtual competition guide to ensure that we have everything

Advisor signature _____
